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The Metropolitan Branch Trail (MBT) is a proposed 8-mile multi-use trail that runs from Silver Spring in Maryland to 

Union Station in the District of Columbia.  This project is a 6,500 linear foot section of the trail that runs from New York 

Avenue, NE to Franklin Street, which is constructed under a design build deliver method in four phases. 

 

• Total Contract Value  $4,307,484.76 

• Prime Design Build Contractor  Fort Myer Construction Company 

• Original Notice to Proceed  July 22, 2008 

• Contract Completion Date  July 21, 2009 

 

The work generally consists of: 

• 11’ wide asphalt path with 2’ wide crushed stone shoulder paths on either side 

• Access to the path are available at various dead end streets via gateways and shopping centers  

• The project includes all trail amenities including landscaping, fencing park benches and pedestrian solar lighting and 

emergency call boxes. 

• Signing and pavement marking along the path will guide the pedestrians through the path. 

• Soil erosion and sediment control measures are employed throughout the length of the project including silt fence, 

inlet protection, and tree protection. 

 

 

 

METROPOLITAN BRANCH TRAIL DESIGN BUILD PROJECT 

FROM NEW YORK AVENUE, NE to FRANKLIN STREET 

Contract # DCKA-2007-R-003 

PROJECT SUMMARY 
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Field Issues 

• None 

Administrative Issues 

• FMCC and ddot  

 

 

 

 

Monday, October 12, 2009 
 

The prime contractor (F.M.C.C.) carried out work as shown below: 

• Excavation for footer of concrete retaining wall from sta.30+50 to sta.32+00 of phase 2 trail area. 

• Setting forms of footer of concrete retaining wall from sta.27+52 to 28+57, setting reinforcement bars, pouring class 

B concrete (4500 psi) and finishing.The concrete was tested by PSI  field technician (Mr.Mark) and 6 cylinders are 

made for 7,14 and 21 days testing.The field tests showed air,slump and temperature respectively 5.20%, 3.0” and 67 

degrees 

• Setting forms for footer of concrete retaining wall from sta.28+57 to 29+00 

• Backfilling footings of light poles @sta.42+05,43+06,43+83 and 44+60 of phase 4 trail areas using G.A.B. and 

tamping. 

The prime contractor’s  electrical crew carried out work related to  

• Solar light poles as shown below on phase 4 trail areas: 

• Excavating pole foundation @ sta. 40+52 

• Setting light poles@ sta.42+05,43+06,43+83,44+60 and 45+38. 

• Setting luminare on poles already set @ sta.46+68,47+45 and pole on rest area near “4” and “S” street. 

• Setting  solar panel on pole @ sta.46+15. 

 

Tuesday, October 13, 2009 

 

  The  prime contractor carried out work as shown below: 

• Excavation for footer of concrete retaining wall between sta. 

• 32+00 and 34+35 of phase 2 trail area. 

• Setting forms,tying reinforcement steel and pouring concrete (class B-4500 psi) between sta. 28+57 and  29+69 of 

phase 2 trail area for concrete retaining wall. The concrete was checked by PSI technician ( Mr. Michael Yusuf) for 

entrained air,slump,temperature and were found to be 5.25%, 3.0” and 77 degrees. The cylinders are not made 

today.  

• Setting forms for concrete retaining wall between sta.29+69 sta. 30+19 of phase 2 trail area.   

• The electrical crew of prime contractor carried out work as shown below  for phase 4 trail area. 

o  Setting light pole @ sta.40+52 

o  Setting luminare on light pole @ sta.45+38 and 46+15 

o  Setting solar panel on light pole @ sta.45+38 and 45+90. 

ISSUES AND RESOLUTIONS 

DAILY WORK PERFORMED 
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Wednesday, October 14, 2009 
 
 

    The  prime contractor  carried  out  work  as shown below. 

• Excavation of  footer for concrete retaining wall from sta.34+35 to  sta. 36+18 (ending station of wall). Today the 

excavation of concrete retaining wall is completed. 

• Setting  forms for footer of concrete retaining wall from sta.29+69 to sta. 30+18 of phase 2 trail area,setting 

reinforcement steel and pouring class B (4500 psi) concrete.The concrete was tested by PSI technician ( Mr. John) 

and 6 cylinders are made. 

• Field test results of concrete. 

•            Load No.     Entrained air ( %)           Slump(inches)       Concrete 

                                                                                                      Temperature 

              1                      7.4  %                            5.0”                    68 degrees 

               2                      6.7  %                            3.5”                    68 degrees 

• Setting forms of footer from sta. 30+18 to 30+48 of phase 2 trail. 

• Tying  reinforcement steel for stem of concrete retaining wall from Sta.26+42 to 27+18 of phase 2 trail area and 

setting forms. 

• Electrical crew carried out work as shown below. 

• Setting  luminare to poles set @ sta.43+06,43+83 and 44+60. 

• Setting solar panel to poles set @ sta.43+83 and 44+60.          

 

Thursday, October 15, 2009 

 

• Because  of  prevailing  rain, the contractor  did not  carry  out  any field  activity. 

• PSI  technician  picked  6  concrete   cylinders  made  yesterday  for 7 , 14   and  28  days  break. 

 

Friday, October 16, 2009 

• Because  of  prevaining  rain, the  contractor  did not show up at site.  The contractor’s superintendent ( Mr. John  

Hamilton )  told me  that  his  crews  will  work  on  Saturday  if  it  would not  rain in  morning on  Saturday. 

• Delivered  2  concrete  cylinders  (  prepared  for QA  work for  28  days  break  on 10-14-2009)  to  D.D.O.T. 

laboratory. 

 

 

Financials Period ending 09/30/09

Contract Value Previous This Month To Date % comp

Original Contract 4,307,484.76$      1,267,426.79$   628,645.60$     1,896,072.39$      44.02%

Change Orders -$                     

Total Contract 4,307,484.76$      1,267,426.79$   628,645.60$     1,896,072.39$      

Progress Payments

 

 

 

FINANCIALS 
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The Contractor provided the following two week look ahead schedule. 

 

 

 

 

 

 

 

 

 

 

SCHEDULE 
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PROJECT PHOTOS 
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